

Project Planning

Task Breakdown & Owner

Task	Description	Deliverable
Task 1	Create UI Policy High Impact Control (Table = Incident, Condition = Impact is High, Reverse if false = true)	UI Policy record
Task 2	Create UI Policy Actions — Assignment group (Mandatory), Urgency (Read-only)	2 UI Policy Action records
Task 3	Create onChange Client Script — auto-set Urgency	Client Script record
Task 4	Create onSubmit Client Script — block save if Assigned To missing	Client Script record
Task 5	Create onCellEdit Client Script — block State list-edit	Client Script record
Task 6	Test full configuration (5 activities)	Test log

Milestones

1. **Setup** — admin/configuration access to a ServiceNow instance confirmed.
2. **Configuration** — UI Policy → UI Policy Actions → Client Scripts built in order.
3. **Verification** — all 5 test activities executed and passed.
4. **Documentation** — phase folders populated in the repo.
5. **Packaging** — pushed to a public GitHub repo; demo video recorded and linked.

Tools & Environment

- ServiceNow Personal Developer Instance (PDI) or training instance with admin access
- Modules: System UI → UI Policies, System UI → Client Scripts, Incident
- GitHub (public repository) for phase-wise submission
- Screen recorder + Google Drive for the demo video

Risks & Mitigations

Risk	Mitigation
UI Policy and Client Script logic conflicting on the same field	Keep responsibilities distinct — UI Policy owns mandatory/read-only, scripts own auto-populate/validation/list-edit blocking
"Reverse if false" not behaving as expected	Explicitly test the reverse path (Impact High → Medium)
onCellEdit blocking legitimate form-based updates	Confirm form-based State updates still work as a dedicated test case

Definition of Done

- All 6 tasks implemented and active on a dev instance
- All 5 test activities pass with expected results
- Repository contains all 8 phase folders with documentation
- Public demo video recorded and linked